

ASSESSMENT # 5

Total Marks: 30

- 1.** Multiple Choice Questions: (3)
- i. Of the following, which is not part of Project Scope Management?
 - a. Scope Planning
 - b. Scope Verification
 - c. Quality Assurance
 - d. Initiation
 - ii. You are a project manager for your organization. Sarah, a project manager in training, wants to know when the project manager is assigned to a project. Your answer should be:
 - a. During the initiation stage
 - b. During the planning stage
 - c. When the stakeholders approve the budget
 - d. After the project is proven feasible
 - iii. Which of the following best describes the term 'project scope'?
 - a. The description of the project deliverables
 - b. The authorizing document that allows the project manager to move forward with the project and to assign resources to the tasks
 - c. The process of managing all of the required work—and only the required work—to complete the project;
 - d. The process of planning and executing all of the required work to deliver the project to the Customer
- 2.** Give short answers for the following questions: (21)
- i. What does project scope mean?
 - ii. What are the main purposes of Project Scope Management?
 - iii. Which activities are included in Project Scope Management?
 - iv. What is the difference between project scope and product scope?
 - v. Outline the components of a project's scope statement.
 - vi. Explain the term "work package."
 - vii. Describe the importance of project scope statement? Which type of information does it contain?
- 3.** "Decomposition is the process of breaking down the major project deliverables into smaller manageable components." How this is done? (6)