

ASSESSMENT # 4

Total Marks: 30

Answer the following questions:

1. What are the inputs for creating activity list? **7**
2. What is Arrow Diagramming method and how does it work? **8**
3. How does a project manager decompose project components? **8**
4. Define the term 'activity sequencing'. What are the inputs to activity sequencing? **7**