

## Project Management and Administration

### ASSESSMENT

Total Marks: 30

Answer the following questions:

1. What are the general causes of project cost and time overruns? 7
2. What are the main resources of project finance? 7
3. What are the tasks undertaken in "project close-up phase"? 8
4. What is a project? Describe different processes undertaken throughout the development of a construction project. 8