

ASSESSMENT # 6

Total Marks: 30

Answer the following questions:

- Q: 1:** Discuss the various steps for creating a Work Breakdown Structure. (4)
- Q: 2:** Outline the tips for increasing estimation accuracy. (4)
- Q: 3:** Discuss different types of task dependency. (4)
- Q: 4:** Discuss the different types of Network Diagrams. (4)
- Q: 5:** What is the difference between PERT and CPM? Describe the PERT formula. (4)
- Q: 6:** Who are project stakeholders? Describe their purpose, the information required, frequency and method. (5)
- Q: 7:** Write a note on “Updating and Monitoring the Schedule”. (5)