

### ASSESSMENT # 9

Total Marks: 30

1. Give short answers to the following questions: (18)
  - i. What are the general causes of project cost and time overruns?
  - ii. What are the main resources of project finance?
  - iii. Which processes are used in controlling phase?
  - iv. What are the tasks undertaken in "project close-up phase"?
  - v. What is Feasibility Study? And which areas does it cover?
  - vi. What items are included in "Project Completion Report"?
  
2. What is a project? Describe different processes undertaken throughout the development of a construction project. 12