

ASSESSMENT # 7

Total Marks: 30

Answer the following questions:

- 1.** Define and create a Work Breakdown Structure and Identify and understand task relationships?
- 2.** Estimate task durations and determine project duration and construct a network diagram?
- 3.** Calculate the critical path of a project and use the Program Evaluation and Review Technique (PERT) to create estimates?
- 4.** Develop Plan for risks and create a communication plan?
- 5.** Effectively allocate project resources and update and monitor the project schedule?